

Setting up a portable RNA-Seq pipeline for CBIO

	2026-2				2026-3				2026-4				2026-5				2026-6				2026-7				
	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Setting up a portable RNA-Seq pipeline for CBIO Setting up the NGI-RNAseq pipeline on UCT (...) Configure NGI-RNAseq pipeline to run (...) Update Nextflow to version 0.27.6																									